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Highway and project ID US 14 Reconstruction (5310-02-76)
Project limits, location Walter Road — County KP

Mazomanie, Dane County

Project length 0.797 miles
Overall schedule April 12, 2021 — Late September 2021
Project contact Tadd Owens

Consultant Project Leader
DAAR Engineering
tadd.owens@daarcorp.com
(608) 617-5460

Note: Updates are shown in red below.

Project Description: Reconstructing US 14 through the Village of Mazomanie from Walter
Road on the west end of town to County KP on the east end of town. The major operations
include: Common excavation, base aggregate, asphaltic pavement, concrete curb & gutter,
concrete sidewalk, storm sewer, street lighting, permanent traffic signals, pavement markings
and signing.

Overall traffic impacts/holiday work restrictions: US 14 traffic will be maintained through the
work zone for the rest of the project. USH 14 and CTH KP are both currently open to traffic and
will be for the duration of the project. Flagging will occur with several of the operations but will
be limited from 8 a.m. to 3 p.m.

The following holiday work restrictions are remaining in the contract. No work will occur during
the following dates/times that will impede the free flow of traffic:
e From noon Friday, September 3, 2021 to 6:00 AM Tuesday, September 7, 2021 for
Labor Day
e From 6:00 a.m. Thursday, September 9, 2021 to 6:00 a.m. Monday, September 13,
2021 for Community Festival

Work completed since last update: The contractors finished the work for the stage 4
pavement removals and grading (north side of the roadway) which includes the various
intersections. They placed the 3" and 1-1/4" aggregate on the new grade. They finished the
rest of the work for the new storm sewer system. The contractors set the string line for the curb
& gutter on the north side of the roadway and placed the curb & gutter on the north side of the
roadway. The contractors also worked on grading for the sidewalk on the north side of the road.

Anticipated work schedule for next week: The contractors will be working on the grading,
aggregate placement and concrete placement for the sidewalk and the driveway aprons on the
north side of the roadway this week. They will pour the sidewalk and the entrance aprons early
next week as well as installing light bases and signs for the north side of the roadway.

Access for the south side of USH 14 continues to be via the new pavement on the south half of



the roadway and via sideroads on the north side of USH 14. There will be no travel on the old
roadway on the north half of USH 14 for the rest of stage 4. There will be some disruption of the
access to all of the sideroads north of USH 14 at various times as the final grading of the
aggregate for these locations is occurring. There will also be short duration disruptions during
the times of placing sidewalk and ramps at these locations as well.



